

FPP Online work plan

ITEA Call 2021 FPP Briefing webinar

Özgün Algın

ITEA Programme Coordinator



ITEA 4 is the Eureka Cluster on software innovation



FPP Submission overview

- FPP online submission process is similar to the PO online submission process, but with extended sections for the Full Project Proposal
 - Work Description
 - Project structure (document)
 - Main milestones (document)
 - Work package description (online)
 - Consortium feedback on PO evaluation (online)
 - Partner specific information
 - Tasks and added value (online)
 - Signing DOA (Digital signing on the website or uploading physical copy)
 - Costs & Efforts

FPP Submission process

- Create the work plan by defining and creating corresponding work packages
- Update / Improve the FPP Annex document based on the PO feedback of STG and Public Authorities
- Update / Improve the online data through ITEA website based on the PO feedback of STG and Public Authorities
- Add content in the Annex document and data on the ITEA website for the extended sections specific for the FPP
- Submit the FPP on the ITEA website by selecting the latest document version once all updates are complete
 - Until the submission deadline you can keep submitting new versions. The latest submitted version at the deadline will be taken into account
 - Upload the Annex version of the FPP, not the merged document

Work packages overview

- A Work package (WP) describes in detail the work breakdown structure, i.e. how the consortium intends to organise the work and reach its goals
- Online WP includes the following tabs:
 - Objectives and expected results
 - Tasks
 - Deliverable list
 - Effort

Expectations

- A WP description should convince the reviewers and Public Authorities that:
 - the planned work has been thought out precisely
 - the roles and contributions of every partner are clearly defined
 - the project can reach its goals
 - the project will provide innovative results
 - in the project there is international cooperation between several countries

Practical hints for WPs

- While defining WPs, tasks and deliverables remember that the project consortium and the goals will evolve in time → take modifiability into account
- Make sure that none of the countries/partners is effort-wise in a dominant position
- The optimal number of WPs and tasks depends on the project, but don't include too many WPs (max 6-7) as managing and reporting them will mean a lot of work for you
- Typical structure for work packages
 - Project management and coordination
 - Analysis, use cases and architecture
 - Technical development work packages
 - Dissemination, standardization, exploitation

Practical hints for deliverables

- Plan the deliverables to serve the goal of your project - not to be additional documents that you provide for ITEA and national level reporting
- Focus more on quality and relevance of the deliverables rather than their quantity
- Documents can be either public or private: public document will be visible on the ITEA public website; private documents are only accessible within the project environment of the ITEA Community website
- Give your documents a short, descriptive and self-explaining file name
- Including an update/extension of the State-of-the-Art (SotA) as a deliverable is highly recommended. The SotA must be a public document to be able to include it in the ITEA Living Roadmap (LR) <https://itea4.org/community/roadmap/index.html>. Before adding the SotA to the LR two ITEA Steering Group members will evaluate if the SotA is of adequate quality to be included



ITEA is the Eureka Cluster on software innovation

Σ eureka

<https://www.eurekanetwork.org>

Questions?